

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

PMGSY Phase IX – Khammam District - Package No. AP 08 IX LB 05 – Construction of 3 vent of 6 M span slab culvert on R/F ZP Road Singbhupalem to K. Anjanapuram, Kothagudem Mandal in Khammam Dist. – Revised Administrative Sanction – Accorded – Orders – Issued.

-----

**PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT**

**G.O.RT.No. 266**

**Dated: 2.12.2014.**  
**Read the following:-**

1. G.O.Ms.No.330, PR&RD (Progs.II) Department, dt.17.09.2010.
2. From the Engineer-in-Chief, PR, PMGSY, Hyd., Lr. No. W24/DEE.IV/AP 08 IX LB 05/KMM/2011, Dt: 1.6.2012.
3. Govt. Memo No. 13366/Progs.II/A2/2012, dated: 7.10.2013.
4. From the Engineer-in-Chief, PR, PMGSY, Hyd., Lr. No. W17/DEE.VI-PMGSY-Ph-IX-AP08LW 102/KMM/2013, Dt: 23.11.2013.

<<<>>>

**ORDER:-**

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs. 39.93 lakh in respect of the work “Construction of 3 vent of 6M span slab culvert on R/F ZP Road Singabhupalem to K. Anjanapuram, Kothagudem Mandal in Khammam Dist.” under PMGSY Phase IX.

2. In the reference 2<sup>nd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs. 43.11 lakh as against the Original Administrative Sanction of Rs. 39.93 lakh in respect of the work “Construction of 3 vent of 6M span slab culvert on R/F ZP Road Singabhupalem to K. Anjanapuram, Kothagudem Mandal in Khammam Dist.” under PMGSY Phase-IX as the additional amount required due to provision of approaches.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs. 43.11 lakh (Rupees Forty Three Lakhs and Eleven Thousand only) indicating GOI Share of Rs. 39.93 lakh (Rupees Thirty Nine Lakhs and Ninety Three Thousand only) and State Share of Rs. 3.18 lakh (Rupees three Lakh and Eighteen Thousand only) in respect of the work “Construction of 3 vent of 6M span slab culvert on R/F ZP Road Singabhupalem to K. Anjanapuram, Kothagudem Mandal in Khammam Dist.” under PMGSY Phase IX as against the Original Administrative Sanction of Rs. 39.93 lakh (Rupees Thirty Nine Lakhs and Ninety Three Thousand only) as the additional amount required due to provision of approaches.

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.

5. The order issues with the concurrence of the Finance Department vide their U.O.No. 5138/84/Exp. PR/14, dated: 13.3.2014.

P.T.O.

::2::

6. A Copy of this order is available on the internet and can be accessed at [www.goir.telangana.gov.in/](http://www.goir.telangana.gov.in/)

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**J. RAYMOND PETER  
PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.  
The Superintendent Engineer, Panchayat Raj, Khammam District.  
The District Treasury Officer, Khammam District.  
The Accountant General, Andhra Pradesh, Hyderabad.  
Copy to: The PS to Minister(PR&IT).  
The Finance (EBS-VIII) Dept.  
SF/SC.

**//FORWARDED::BY ORDER//**

**SECTION OFFICER**